COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 17/ 2019

ESTI MATE SUMVARY 11:45:59
CONTI D C20407 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20407-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TIME ALLOW 10/21/201 FI XED COVPLETI ON DAl
BRI DGE | 25A BUTTE CREEK N-17-B PERCENT TI ME: 23. 27 ORI G TI ME ALLOW 10/21/201 FI XED COVPLETI ON DAl

PRQIECT NO BRO25A- 028
BRI DGE | 25A BUTTE CREEK N-17-BN & N-17-S

NAME OF ROAD:
PRQIECT COUNTI ES: HUERFANO

CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 01/ 17/ 2019 DATE TIME STARTED 10/26/2018
P. 0. BOX 336638 DATE LET 08/ 23/ 2018 DATE WORK BEGAN 10/ 29/ 2018
DATE AWARDED 09/ 14/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/25/2018 DATE ACCEPTED
GREELEY CO 80633  (970)346- 8323 DATE NOTI CE TO PROCEED 10/ 26/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJIECT AMI: $ 7,713, 433. 20 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AMI: & 7, 343,933.20 NON-PARTI Cl PATI NG 992, 476. 05 382, 012. 60
PERCENT COVPLETE: 12. 87% TOTAL EARNI NGS 992, 476. 05 382,012. 60
FUNDS AVAI LABLE: $ 6,720,957.15 STOCKPI LED MATERI ALS 571, 253.02 0.00

GROSS EARNI NGS 1,563, 729. 07 382, 012. 60
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 23, 324. 28 -8, 235. 38

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1, 540, 404. 79 373, 777. 22

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1, 540, 404. 79 373,777.22

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE :;; 77777 3 775,7777;.725 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00026

202- 00027

202- 00035

202- 00037

202- 00090

202- 00220

202- 00240

202- 00250

202- 00810

C20407

ROADWAY

20407-BI D
BRO25A- 028

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

*Renoval

of

of

of

of

of

Inl et

Sl ope and Ditch Paving

Ri prap

Pi pe

End Section

of Delineator

of

of

of

Asphal t Mat

Asphal t Mat

(Pl ani ng)

Pavenent Marking

of Ground Sign

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
40, 000. 00000
1. 000
EACH
800. 00000
47.000
5%
11. 00000
30. 000
sy
35. 00000
76. 000
LF
18. 00000
1. 000
EACH
125. 00000
26. 000
EACH
2. 00000
14, 461. 000
sy
5. 00000
2, 655. 000
5%
7. 00000
7, 500. 000
SF
1. 27000
13. 000
EACH

33. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO1/17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:45:59

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20407-BI D ESTI MATE RUN 01/ 17/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0002 11: 45: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01000 Renoval of Fence 560. 000 0. 000
LF 0. 000 0.00
1. 25000 0. 000 0. 00
0065 202-01130 Renoval of Guardrail Type 3 1, 320. 000 0. 000
LF 0. 000 0. 00
5. 75000 0. 000 0. 00
0070 202-01300 Renoval of End Anchorage 6. 000 0. 000
EACH 0. 000 0.00
325. 00000 0. 000 0. 00
0075 203-00010 *Uncl assified Excavation (Conplete In Place) 5, 099. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
0080 203-00060 *Enmbankment Material (Conplete In Place) 14, 784. 000 0. 000
cY 0. 000 0.00
12. 00000 0. 000 0. 00
0085 203-00100 Mick Excavation 200. 000 0. 000
cY 0. 000 0. 00
33. 00000 0. 000 0. 00
0090 203-01100 *Proof Rolling 20. 000 12. 000
HOUR 6. 000 480. 00
80. 00000 18. 000 1, 440. 00
0095 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0100 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0105 203-02330 Laborer 60. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0110 206- 00000 Structure Excavation 1, 449. 000 0. 000
cY 0. 000 0.00

18. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115 207-00205

0120

207-00210

0125

208- 00002

0130

208- 00045

0135

208- 00070

0140

208- 00103

0145

208- 00105

0150

208- 00106

0155

208- 00107

0160

208- 00207

0165 212-00006

ROADWAY

C20407
20407-BI D
BRO25A- 028
| TEM
DESCRI PTI ON
*Topsoi |

*St ockpi | e Topsoi l

*Erosion Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 603. 000
cy
9. 00000
3, 603. 000
cy
9. 00000
5, 890. 000
LF
4. 20000
2.000
EACH
2, 000. 00000
2.000
EACH
2, 000. 00000
200. 000
HOUR
36. 00000
200. 000
HOUR
115. 00000
40. 000
HOUR
135. 00000
50. 000
HOUR
100. 00000
172. 000
DAY
225. 00000
6. 700
ACRE

1, 400. 00000

QrY TH'S PERI OD
QTY TO DATE

1,388
. 000
1, 644.

1,056
. 000
1, 274.

. 000
. 000
. 000

750

750

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUNO01/17/2019

2,304

915

2,000

1,125

.00

00

.00

00

.00

.00

.00

.00

00

.00

11:45:59

AMOUNT

14,802

5, 350

2,000

2,025

.00

75

80

.00

00

.00

.00

.00

.00

00

.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20407-BI D ESTI MATE RUN 01/ 17/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0002 11: 45: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 *Soi | Condi tioning 6. 700 0. 000
ACRE 0. 000 0. 00
4,800. 00000 0. 000 0. 00
0175 213-00002 *Mul ching (Weed Free Hay) 6. 700 0. 000
ACRE 0. 000 0. 00
975. 00000 0. 000 0. 00
0180 213-00061 *Mil ch Tackifier 1, 340. 000 0. 000
LB 0. 000 0. 00
2.25000 0. 000 0. 00
0185 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0190 240-00010 Renoval of Nests 30. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0195 240-00020 Netting 1, 460. 000 1, 391. 000
SY 0. 000 0. 00
11. 00000 1, 391. 000 15, 301. 00
0200 304-06007  *Aggregate Base Course (Cl ass 6) 4, 806. 000 0. 000
cY 0. 000 0. 00
27.50000 0. 000 0. 00
0205 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,762.000 0. 000
TON 0. 000 0. 00
93. 00000 0. 000 0. 00
0210 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 3, 660. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0215 420-00102 Geotextile (Erosion Control) (Class 1) 1, 873. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0220 420-00113  Geotextile (Drainage) (Cass 2) 10. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 506-00218

0230

506- 00409

0235

506- 01020

0240

507- 00100

0245

601- 03050

0250

602- 00020

0255

604- 00505

0260

606- 00301

0265

606- 01340

0270

606- 01370

0275 606-01380

C20407
20407-BID
BRO25A- 028
| TEM
DESCRI PTI ON

Riprap (18 Inch)

Soi

Ri prap (9 Inch)

Geogri d Rei nf orcenent

Concrete Slope and Ditch Paving (Reinforced)

Concrete Class D (Wall)

Rei nforcing Stee

(Epoxy Coat ed)

Inlet Type D (5 Foot)

Cuar dr ai
System -

Type 3 (6-3 Post
31"

Spaci ng) M dwest

End Anchorage Type 3D

Transition Type 3G

Transition Type 3H

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 420. 000
cY
100. 00000
30. 000
cY
108. 00000
2, 000. 000
Sy
3. 00000
232.000
cY
425. 00000
6. 000
cY
730. 00000
388. 000
LB
1. 15000
2.000
EACH
4, 000. 00000
Cuardrail 962. 500
LF
40. 00000
1. 000
EACH
1, 240. 00000
4.000
EACH
2,370. 00000
4.000
EACH

1, 360. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUNO01/17/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:45:59

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20407-BI D ESTI MATE RUN 01/ 17/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0002 11: 45: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
3, 350. 00000 0. 000 0. 00
0285 606- 02005 End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 790. 00000 0. 000 0. 00
0290 607-11200 Fence Conbination Wre Wth Metal Posts 532. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0295 612-00041 *Del i neator (Flexible) (Type I) 19. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0300 612-00042 *Del i neator (Flexible) (Type II) 7.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0305 612-00043 *Delineator (Flexible) (Type IIl) 5. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0310 614-00011  *Sign Panel (Class I) 25. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0315 614-00012 *Sign Panel (Class Il) 86. 250 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0320 614-01512 *Steel Sign Support (2-1nch Round) (Post) 172.000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0325 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 16. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 110. 000 0. 000
LF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-01578

614-80385

621- 00425

624-30037

625- 00000

626- 00000

626-01103

627- 00009

627-00013

627-01010

630- 00000

ROADWAY

C20407
20407-BI D
BRO25A- 028
| TEM

DESCRI PTI ON
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)
Runble Strip
*Det our

36 Inch Drainage Pipe (Cass 10) (Conplete In Place)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

Modi fi ed Epoxy Pavenent Marking(lnlaid)

Pavenent

Mar ki ng Paint (H gh Build)

Preformed Plastic Pavenent

Mar ki ng (Type 1) (1Inlaid)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

10. 000

200. 00000

2,795. 000
LF
1.25000

1.000
LS
1, 000, 000. 00000

290. 000
LF

150. 00000
1. 000

LS
85, 000. 00000
1. 000

LS

430, 000. 00000

1. 000
LS
33, 000. 00000
45. 000
GAL
180. 00000
940. 000
GAL
45. 00000
809. 000
SF
18. 00000
1,832. 000
HOUR

27.00000

QrY TH'S PERI OD
QTY TO DATE

75.
. 000
75.

. 000
. 000
. 000

. 000
. 000
. 000

. 362
. 240
. 602

. 000
. 000
. 000

. 000
. 040
. 040

. 250
. 250
. 500

. 083
. 083
. 166

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

500

Page 8

ESTI MATE RUNO01/17/2019

240, 000

3, 400

107, 500

2,739

.00

.00

00

.00

00

00

00

.00

.00

.00

.00

11:45:59

AMOUNT

602, 000

3,400

215, 000

5,478

2,038

.00

.00

00

.00

00

00

00

.00

.00

.00

50



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20407-BI D ESTI MATE RUN 01/ 17/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0002 11: 45: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-00007 *Traffic Control Inspection 229. 000 10. 000
DAY 12. 000 3, 900. 00
325. 00000 22.000 7,150. 00
0395 630-00012 *Traffic Control Management 114. 000 21.000
DAY 16. 000 9, 760. 00
610. 00000 37.000 22,570. 00
0400 630-80001  *Fl ashi ng Beacon (Portable) 12. 000 6. 000
EACH 0. 000 0.00
550. 00000 6. 000 3, 300. 00
0405 630-80338 *Barricade (Type 3 M D) (Tenporary) 15. 000 0. 000
EACH 0. 500 55. 00
110. 00000 0. 500 55. 00
0410 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 2. 000
EACH 0. 000 0.00
35. 00000 2.000 70. 00
0415 630-80342 *Construction Traffic Sign (Panel Size B) 123. 000 35. 000
EACH 3. 000 114. 00
38. 00000 38. 000 1, 444.00
0420 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0425 630-80344  *Construction Traffic Sign (Special) 91. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0430 630-80355 *Portabl e Message Sign Panel 6. 000 1. 000
EACH 1.500 7,500. 00
5, 000. 00000 2.500 12, 500. 00
0435 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
550. 00000 1.000 550. 00
0440 630-80360  *Drum Channel i zi ng Device 100. 000 37.500
EACH 7.500 202.50

27.00000 45. 000 1, 215. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20407-BI D ESTI MATE RUN01/17/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0002 11: 45: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 16. 000 7.500
EACH 0. 500 17.50
35. 00000 8. 000 280. 00
0450 630-80391 *Channel i zi ng Devi ce (Fixed) 75. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0455 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
33, 000. 00000 0. 000 0. 00
0460 700-70010 F/ A M nor Contract Revisions 296, 490. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70016 F/ A Fuel Cost Adj ustnment 14, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70018 F/ A Roadway Snoot hness Incentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70025 F/ A Quality Incentive Payment 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0696 630- 80380 Traffic Cone CMO - #3 0. 000 0. 000
EACH 0. 000 0. 00

5. 50000 0. 000 0. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20407-BI D ESTI MATE RUN01/17/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0002 11: 45: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0697 630- 85041 Mobi |l e Attenuator CMO - #3 0. 000 0. 000
DAY 0. 000 0. 00
495. 00000 0. 000 0. 00
0698 625- 00001 Const Surveying (Hour) CMO - #3 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0699 627-00012 Pvnt Mg Paint (Low VOC Sol vent Base) CMO - #3 0. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,286,287.20$ 382,012.60% 917, 976. 05
CAT NO0300 STRUCTURE N-17-BW ( SB)

0495 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
90, 000. 00000 0. 000 0.00
0500 206- 00000 Structure Excavation 1, 405. 000 0. 000
cy 0. 000 0. 00
18. 00000 0. 000 0. 00
0505 206-00100 Structure Backfill (Cdass 1) 795. 000 0. 000
cY 0. 000 0. 00
32.00000 0. 000 0.00
0510 206- 00200 Structure Backfill (C ass 2) 455. 000 0. 000
Ccy 0. 000 0. 00
32. 00000 0. 000 0. 00
0515 206-00360  Mechani cal Reinforcenent of Soil 795. 000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0.00
0520 502-00460 Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0525 502-00500 Conpl ete Joint Penetration (CIJP) Splice 36. 000 0. 000
EACH 0. 000 0. 00

1, 258. 00000 0. 000 0.00



CONTI D:

CAT NO0300

0530

0535

0540

0545

0550

0555

0560

0565

0570

0575

0580

502- 11274

502-11489

503- 00072

515- 00120

518-01004

601- 03040

602- 00020

604- 25000

606- 11030

613- 01300

613-07023

C20407

20407-BID
BRO25A- 028

| TEM
DESCRI PTI ON

STRUCTURE N-17- BW ( SB)

Steel Piling (HP 12x74)

St eel

Piling (HP 14x89)

Drilled Caisson (72 Inch)

Wat er proofi ng (Menbrane)

Bri dge Expansion Device (0-4 I|nch)

Concrete Class D (Bridge)

Rei nforcing Steel

(Epoxy Coat ed)

Vane Grate Inlet Special

Bri dge Rail

Type 10M

3 Inch Electrical

Conduit (Plastic)

Pul | Box (24"x36"x24")

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
129. 000
LF
77.00000
467. 000
LF
90. 00000
104. 000
LF
1, 000. 00000
1, 533. 000
sy
16. 00000
98. 000
LF
225. 00000
740. 000
cy
575. 00000
191, 830. 000
LB
1. 15000
1. 000
EACH
14, 000. 00000
612. 000
LF
174. 00000
1, 304. 000
LF
14. 75000
4. 000
EACH

2,150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO01/17/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:45:59

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

C20407

20407-BID
BRO25A- 028

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUNO01/17/ 2019

CAT NO0300

0585

0585

618- 00154

CAT NO0301

0590

0595

0600

0605

0610

0615

0620

0625

202- 00400

206- 00000

206- 00100

206- 00200

206- 00360

502- 00460

502- 00500

502-11274

STRUCTURE N-17- BW ( SB)

Prestressed Concrete | (BT54)

MATERI AL ALLOMNCE Prestress G rder

Structure N-17-BX (NB)

Renoval of Bridge

Structure Excavation

Structure Backfill (dass 1)

Structure Backfill (Cass 2)

Mechani cal Rei nforcenent of Soil

Pile Tip

Conpl ete Joint Penetration (CIP) Splice

Steel Piling (HP 12x74)

ESTI MATE NG 0002 11: 45: 59
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2, 052. 300 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
1,341. 644
LF 0. 000 0. 00
220. 00000 1,341. 644 295, 161. 68
CAT 0300  CURRENT AMI $ 1,668, 026.50 $ 0.00$ 295, 161. 68
1. 000 0. 000
EACH 0. 000 0. 00
90, 000. 00000 0. 000 0. 00
1, 450. 000 0. 000
oy 0. 000 0. 00
18. 00000 0. 000 0. 00
820. 000 0. 000
oY 0. 000 0. 00
32. 00000 0. 000 0. 00
485. 000 0. 000
oY 0. 000 0. 00
32. 00000 0. 000 0. 00
820. 000 0. 000
oY 0. 000 0. 00
19. 00000 0. 000 0. 00
18. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
36. 000 0. 000
EACH 0. 000 0. 00
1, 258. 00000 0. 000 0. 00
126. 000 0. 000
LF 0. 000 0. 00
77. 00000 0. 000 0. 00



CONTI D:

CAT NO0301

0630

0635

0640

0645

0650

0655

0660

0665

0670

0675

0680

502- 11489

503- 00072

515-00120

518- 01004

601- 03040

602- 00020

604- 25000

606-11030

613-01300

613- 07023

618- 00154

C20407

20407-BID
BRO25A- 028

| TEM
DESCRI PTI ON

Structure N-17-BX (NB)

St eel

Piling (HP 14x89)

Drilled Caisson (72 Inch)

Wat er proof i ng (Menbr ane)

Bri dge Expansion Device (0-4 Inch)

Concrete Class D (Bridge)

Rei nforcing Steel

(Epoxy Coat ed)

Vane Grate Inlet Special

Bri dge Rail

Type 10M

3 Inch Electrical

Conduit (Plastic)

Pul | Box (24"x36"x24")

Prestressed Concrete | (BT54)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
458. 000
LF
90. 00000
113. 000
LF
1, 000. 00000
1, 533. 000
sy
16. 00000
98. 000
LF
225. 00000
748. 000
cy
575. 00000
192, 690. 000
LB
1. 15000
1. 000
EACH
14, 000. 00000
612. 000
LF
174. 00000
1, 304. 000
LF
14. 75000
4. 000
EACH
2, 150. 00000
2, 052. 300
LF

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUNO01/17/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:45:59

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20407-BI D ESTI MATE RUN
PRQIECT BRO25A- 028 ESTI MATE NO. 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0301 Structure N-17-BX (NB)
0680 MATERI AL ALLOWANCE Prestress G rder 1, 254. 960
LF 0. 000 0.00
220. 00000 1, 254. 960 276, 091. 20
CAT 0301 CURRENT AMI $ 1,684,619.50$% 0.00% 276,091.20
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0685 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
0690 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0.00
33, 000. 00000 1. 000 33, 000. 00
0695 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400 CURRENT AMT $ 74,500.00 $ 0.00% 74,500. 00

PROJECT TOTAL CURRENT AMI $ 7,713,433.209% 382,012.60% 1,563, 728.93



